COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/27/2012

ESTIMATE SUMMARY 11:46:42
CONTID: C18323 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 18323-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1750 DAYS TIME ALLOW:  6/1/2013 ??: FIXED COMPLETION DAT
SH 62 UNCOMPAHGRE RIVER BRIDGE PERCENT TIME:  41.37 ORIG TIME ALLOW: 6/1/2013 ??: FIXED COMPLETION DAT
PROJECT NO: FBRO62A-015
SH 62 UNCOMPAHGRE RIVER BRIDGE
NAME OF ROAD: 062A
PROJECT COUNTIES: OURAY
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 09/26/2012 DATE TIME STARTED  04/05/2012
10188 E. I-25 FRONTAGE ROAD DATE LET 03/01/2012 DATE WORK BEGAN  04/26/2012
DATE AWARDED 03/15/2012 DATE TIME STOPPED
DATE CONTRACT EXECUTED  04/05/2012 DATE ACCEPTED
FIRESTONE CO 80504 303-485-4050 DATE NOTICE TO PROCEED 04/05/2012
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  4,621,102.21  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $ 433542468  NON-PARTICIPATING 2,933,863.93 1,047,829.72
PERCENT COMPLETE: 63.49% TOTAL EARNINGS 2,933,863.93 1,047,829.72
FUNDS AVAILABLE: $  1,687,23828  STOCKPILED MATERIALS 35,736.08 -334,989.44
GROSS EARNINGS 2,969,600.01 712,840.28
TOTAL CLAIMS: $ 0.00 RETAINAGE -65,031.37 1547457
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,904,568.64 697,365.71
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,904,568.64 697,365.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 697,365.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18323-BID ESTIMATE RUN 09/27/2012
PROJECT: FBR062A-015 ESTIMATE NO: 0005 11:46:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
2,924.48000 1.000 2,924.48
0010 202-00010 *Removal of Tree 6.000 6.000
EACH 0.000 0.00
213.49000 6.000 1,280.94
0015 202-00019 Removal of Inlet 1.000 0.000
EACH 0.000 0.00
171.85000 0.000 0.00
0020 202-00035 Removal of Pipe 303.970 271.770
LF 32.200 816.27
25.35000 303.970 7,705.64
0025 202-00037 Removal of End Section 2.000 1.000
EACH 1.000 86.14
86.14000 2.000 172.28
0030 202-00090 *Removal of Delineator 13.000 11.000
EACH 0.000 0.00
5.34000 11.000 58.74
0035 202-00190 Removal of Concrete Median Cover Material 12.000 12.000
Sy 0.000 0.00
31.22000 12.000 374.64
0040 202-00200 Removal of Sidewalk 365.000 91.940
Sy 43.560 174.24
4.00000 135.500 542.00
0045 202-00203 Removal of Curb and Gutter 95.000 90.000
LF 0.000 0.00
4.85000 90.000 436.50
0050 202-00210 Removal of Concrete Pavement 200.000 7.750
Sy 0.000 0.00
11.60000 7.750 89.90
0055 202-00220 *Removal of Asphalt Mat 2,993.000 1,219.800
Sy 0.000 0.00

1.81000 1,219.800 2,207.84
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PCN: 18323-BID ESTIMATE RUN 09/27/2012
PROJECT: FBR0O62A-015 ESTIMATE NO: 0005 11:46:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0060 202-00240 *Removal of Asphalt Mat (Planing) 192.000 0.000
SY 0.000 0.00
13.90000 0.000 0.00
0065 202-00810 *Removal of Ground Sign 2.000 2.000
EACH 0.000 0.00
80.06000 2.000 160.12
0070 202-00821 *Removal of Sign Panel 3.000 3.000
EACH 0.000 0.00
53.37000 3.000 160.11
0075 202-01130 *Removal of Guardrail Type 3 ° 172.000 172.000
LF 0.000 0.00
1.87000 172.000 321.64
0080 202-01300 *Removal of End Anchorage 4.000 4.000
EACH 0.000 0.00
186.81000 4.000 747.24
0085 203-00060 Embankment Material (Complete In Place) 1,012.000 0.000
CY 0.000 0.00
5.04000 0.000 0.00
0090 203-01100 Proof Rolling 10.000 5.000
HOUR 0.000 0.00
313.32000 5.000 1,566.60
0095 203-01510 Backhoe 30.000 19.500
HOUR 0.000 0.00
130.79000 19.500 2,550.41
0100 203-01594 Combination Loader 30.000 19.500
HOUR 0.000 0.00
99.94000 19.500 1,948.83
0105 203-01597 Potholing 43.000 42.500
HOUR 0.500 120.09
240.18000 43.000 10,327.74
0110 206-00000 Structure Excavation 112.000 0.000
CY 0.000 0.00
13.88000 0.000 0.00
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PCN: 18323-BID ESTIMATE RUN 09/27/2012
PROJECT: FBR062A-015 ESTIMATE NO: 0005 11:46:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0115 207-00205 Topsoil 340.000 0.000
CcYy 0.000 0.00
19.24000 0.000 0.00
0120 207-00210 Stockpile Topsoil 745.000 400.000
CcYy 0.000 0.00
18.89000 400.000 7,556.00
0125 208-00002 *Erosion Log (12 Inch) 1,500.000 1,243.000
LF 114.000 395.58
3.47000 1,357.000 4,708.79
0130 208-00020 *Silt Fence 1,500.000 784.000
LF 0.000 0.00
1.01000 784.000 791.84
0135 208-00040 *Check Dam 8.000 2.000
EACH 0.000 0.00
69.39000 2.000 138.78
0140 208-00045 *Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
587.11000 1.000 587.11
0145 208-00050 *Storm Drain Inlet Protection 6.000 3.000
EACH 0.000 0.00
160.12000 3.000 480.36
0150 208-00070 *Vehicle Tracking Pad 4.000 2.000
EACH 0.000 0.00
1,547.83000 2.000 3,095.66
0155 208-00103 *Removal and Disposal of Sediment (Labor) 40.000 21.500
HOUR 0.000 0.00
26.69000 21.500 573.84
0160 208-00105 *Removal and Disposal of Sediment (Equipment) 30.000 0.000
HOUR 0.000 0.00
32.02000 0.000 0.00
0165 208-00106 Sweeping (Sediment Removal) 70.000 11.000
HOUR 5.500 821.98

149.45000 16.500 2,465.93
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PCN: 18323-BID ESTIMATE RUN 09/27/2012
PROJECT: FBR062A-015 ESTIMATE NO: 0005 11:46:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0170 208-00206 *Erosion Control Supervisor 250.000 74.000
DAY 27.000 4,323.24
160.12000 101.000 16,172.12
0175 208-00400 Water Control 1.000 0.900
LS 0.000 0.00
107,387.17000 0.900 96,648.45
0180 209-00100 Water (Landscaping) 5.000 0.000
MGAL 0.000 0.00
138.77000 0.000 0.00
0185 210-00035 Reset Water Meter 1.000 1.000
EACH 0.000 0.00
762.89000 1.000 762.89
0190 210-00810 *Reset Ground Sign 19.000 2.000
EACH 0.000 0.00
160.12000 2.000 320.24
0195 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
53.37000 0.000 0.00
0200 210-01000 *Reset Fence 586.000 0.000
LF 0.000 0.00
5.39000 0.000 0.00
0205 210-04010 Adjust Manhole 2.000 0.000
EACH 0.000 0.00
869.33000 0.000 0.00
0210 210-04015 Modify Manhole 2.000 1.000
EACH 0.000 0.00
2,116.73000 1.000 2,116.73
0215 210-04025 Modify Structure 1.000 0.000
EACH 0.000 0.00
4,165.89000 0.000 0.00
0220 210-04050 Adjust Valve Box 19.000 4.500
EACH 0.000 0.00

471.02000 4.500 2,119.59
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PCN: 18323-BID ESTIMATE RUN 09/27/2012
PROJECT: FBR062A-015 ESTIMATE NO: 0005 11:46:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0225 210-04051 Adjust Valve Box (Special) 1.000 0.000
EACH 0.000 0.00
10,651.68000 0.000 0.00
0230 212-00006 *Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
619.13000 0.000 0.00
0235 212-00009 *Seeding (Temporary) 1.000 0.000
ACRE 0.000 0.00
320.24000 0.000 0.00
0240 212-00032 *Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
1,868.07000 0.000 0.00
0245 213-00002 *Mulching (Weed Free Hay) 1.000 0.000
ACRE 0.000 0.00
693.85000 0.000 0.00
0250 213-00061 *Mulch Tackifier 200.000 0.000
LB 0.000 0.00
2.30000 0.000 0.00
0255 214-00215 *Deciduous Tree (1.5 Inch Caliper) 16.000 0.000
EACH 0.000 0.00
213.49000 0.000 0.00
0260 214-00350 *Deciduous Shrub (5 Gallon Container) 25.000 0.000
EACH 0.000 0.00
34.69000 0.000 0.00
0265 214-00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 2.000 0.000
EACH 0.000 0.00
426.99000 0.000 0.00
0270 214-01010 *Brush Layer Cutting 100.000 0.000
EACH 0.000 0.00
72.06000 0.000 0.00
0275 215-00000 *Transplant Shrub 4.000 0.000
EACH 0.000 0.00
64.05000 0.000 0.00
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PROJECT: FBR0O62A-015 ESTIMATE NO: 0005 11:46:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0250 ROADWAY
0280 304-02005 Aggregate Base Course (Class 2) 1,483.000 0.000
CY 0.000 0.00
36.83000 0.000 0.00
0285 304-06007 Aggregate Base Course (Class 6) 461.000 0.000
CY 0.000 0.00
62.59000 0.000 0.00
0290  304-09000 Aggregate Base Course (Special) 11.000 0.000
CY 0.000 0.00
25.82000 0.000 0.00
0295 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,344.000 0.000
TON 0.000 0.00
138.77000 0.000 0.00
0300 411-10255 *Emulsified Asphalt (Slow-Setting) 245.000 0.000
GAL 0.000 0.00
5.34000 0.000 0.00
0305 412-00800 *Concrete Pavement (8 Inch) 91.000 0.000
SY 0.000 0.00
64.05000 0.000 0.00
0310 420-00113 Geotextile (Drainage) (Class 2) 15.000 0.000
SY 0.000 0.00
13.14000 0.000 0.00
0315 506-00209 Riprap (9 Inch) 8.000 0.000
CY 0.000 0.00
280.96000 0.000 0.00
0320 604-00305 Inlet Type C (5 Foot) 1.000 0.000
EACH 0.000 0.00
2,097.77000 0.000 0.00
0325 604-00310 Inlet Type C (10 Foot) 1.000 0.000
EACH 0.000 0.00
2,949.19000 0.000 0.00
0330 604-13010 Inlet Type 13 (10 Foot) 1.000 0.000
EACH 0.000 0.00
3,696.42000 0.000 0.00
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PCN: 18323-BID ESTIMATE RUN 09/27/2012
PROJECT: FBR062A-015 ESTIMATE NO: 0005 11:46:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0250 ROADWAY

0335 604-25010 Vane Grate Inlet (10 Foot) 1.000 0.000
EACH 0.000 0.00
3,317.47000 0.000 0.00
0340 604-30005 Manhole Slab Base (5 Foot) 1.000 0.000
EACH 0.000 0.00
2,204.53000 0.000 0.00
0345 604-30010 Manhole Slab Base (10 Foot) 1.000 0.000
EACH 0.000 0.00
2,254.70000 0.000 0.00
0350 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 514.000 0.000
LF 0.000 0.00
17.22000 0.000 0.00
0355 606-01370 *Transition Type 3G 4.000 0.000
EACH 0.000 0.00
1,323.66000 0.000 0.00
0360 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
709.87000 0.000 0.00
0365 606-01390 End Anchorage Type 3K 2.000 0.000
EACH 0.000 0.00
998.09000 0.000 0.00
0370 606-02005 *End Anchorage (Flared) 2.000 0.000
EACH 0.000 0.00
1,587.33000 0.000 0.00
0375 607-11525 *Fence (Plastic) 1,000.000 490.000
LF 0.000 0.00
4.06000 490.000 1,989.40
0380 607-56001 *Fence (Animal Protection) 527.000 0.000
LF 0.000 0.00
5.76000 0.000 0.00
0385 608-00006 *Concrete Sidewalk (6 Inch) 14.000 0.000
SY 0.000 0.00

53.91000 0.000 0.00
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CAT NO0250 ROADWAY
0390 608-00015 *Detectable Warnings 96.000 0.000
SF 0.000 0.00
49.10000 0.000 0.00
0395 608-00026 *Concrete Bikeway (6 Inch) 360.000 0.000
SY 0.000 0.00
54.44000 0.000 0.00
0400 608-01010 *Bituminous Curb Ramp 4.000 0.000
TON 0.000 0.00
416.31000 0.000 0.00
0405 608-10000 *Sidewalk Drain 10.000 0.000
LF 0.000 0.00
213.49000 0.000 0.00
0410 609-21010 *Curb and Gutter Type 2 (Section I-B) 112.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0415 609-21020 *Curb and Gutter Type 2 (Section I1-B) 20.000 0.000
LF 0.000 0.00
21.46000 0.000 0.00
0420 609-24003 *Gutter Type 2 (3 Foot) 64.000 0.000
LF 0.000 0.00
20.44000 0.000 0.00
0425  609-24008 *Gutter Type 2 (8 Foot) 155.000 0.000
LF 0.000 0.00
47.34000 0.000 0.00
0430  609-60011 *Curb Type 6 (Section M) 623.000 0.000
LF 0.000 0.00
8.97000 0.000 0.00
0435 610-00020 *Median Cover Material (Patterned Concrete) 175.000 0.000
SF 0.000 0.00
15.59000 0.000 0.00
0440 612-00041 *Delineator (Flexible) (Type I) 23.000 0.000
EACH 0.000 0.00
36.29000 0.000 0.00
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CAT NO0250 ROADWAY
0445  612-00043 *Delineator (Flexible) (Type IIl) 12.000 0.000
EACH 0.000 0.00
37.36000 0.000 0.00
0450 614-00011 *Sign Panel (Class 1) 20.250 0.000
SF 0.000 0.00
17.08000 0.000 0.00
0455  614-01512 *Steel Sign Support (2-Inch Round)(Post) 32.000 0.000
LF 0.000 0.00
6.40000 0.000 0.00
0460 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 13.000 0.000
EACH 0.000 0.00
69.39000 0.000 0.00
0465 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 28.000 0.000
LF 0.000 0.00
16.01000 0.000 0.00
0470 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 8.000 0.000
EACH 0.000 0.00
170.80000 0.000 0.00
0475  619-50320 4 Inch Plastic Pipe 68.000 0.000
LF 0.000 0.00
52.22000 0.000 0.00
0475 MATERIAL ALLOWANCE 4" Plastic Pipe 68.000
LF 0.000 0.00
43.22647 68.000 2,939.40
0480 619-50480 6 Inch Plastic Pipe 250.000 232.250
LF 0.000 0.00
65.34000 232.250 15,175.22
0480 MATERIAL ALLOWANCE 6" Pastic Pipe 115.750
LF 0.000 0.00
9.75862 115.750 1,129.56
0485 619-50640 8 Inch Plastic Pipe 264.030 264.030
LF 0.000 0.00
50.19000 264.030 13,251.67
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0485 MATERIAL ALLOWANCE 8" Plastic Pipe 92.970
LF 0.000 0.00
18.11765 92.970 1,684.40
0490 619-75048 6 Inch Gate Valve 7.000 1.000
EACH 0.000 0.00
1,296.08000 1.000 1,296.08
0490 MATERIAL ALLOWANCE 6" Gate Valve 6.000
EACH 0.000 0.00
934.42857 6.000 5,606.57
0495 619-75064 8 Inch Gate Valve 12.000 5.000
EACH 0.000 0.00
1,748.09000 5.000 8,740.45
0495 MATERIAL ALLOWANCE 8" Gate Valve 7.000
EACH 0.000 0.00
1,337.16667 7.000 9,360.17
0500 621-00400 *Detour Bridge 0.000 0.000
EACH 0.000 0.00
202,585.06000 0.000 0.00
0505 621-00450 *Detour Pavement 1,819.000 1,658.400
SY 0.000 0.00
62.44000 1,658.400 103,550.50
0510 622-00250 *Bench 3.000 0.000
EACH 0.000 0.00
800.60000 0.000 0.00
0515  623-09900 *Sprinkler System 1.000 0.000
LS 0.000 0.00
29,750.37000 0.000 0.00
0520 624-20300 Detour Drainage Pipe (Class 0) 43.000 43.000
LF 0.000 0.00
53.37000 43.000 2,294.91
0525 624-27018 18 Inch Drainage Pipe (Class 7) 237.000 0.000
LF 0.000 0.00
106.39000 0.000 0.00



CONTID: C18323 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 18323-BID ESTIMATE RUN 09/27/2012
PROJECT: FBR062A-015 ESTIMATE NO: 0005 11:46:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0530 625-00000 *Construction Surveying 1.000 0.550
LS 0.100 3,659.82
36,598.18000 0.650 23,788.82
0535 626-00000 *Mobilization 1.000 0.539
LS 0.359 155,949.15
434,398.76000 0.898 390,090.09
0540 626-01000 Public Information Services 1.000 0.500
LS 0.200 1,707.95
8,539.75000 0.700 5,977.83
0545  627-00005 *Epoxy Pavement Marking 16.000 0.000
GAL 0.000 0.00
240.18000 0.000 0.00
0550 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 31.000 13.220
GAL 0.000 0.00
128.10000 13.220 1,693.48
0555 627-30329 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 160.000 0.000
SF 0.000 0.00
48.04000 0.000 0.00
0560  630-00000 *Flagging 2,500.000 814.000
HOUR 248.000 4,898.00
19.75000 1,062.000 20,974.50
0565 630-00007 *Traffic Control Inspection 100.000 23.000
DAY 8.000 1,280.96
160.12000 31.000 4,963.72
0570 630-00012 *Traffic Control Management 230.000 88.000
DAY 27.000 12,969.72
480.36000 115.000 55,241.40
0575 630-80335 *Barricade (Type 3 M-A) (Temporary) 5.000 2.500
EACH 0.000 0.00
106.75000 2.500 266.88
0580 630-80336 *Barricade (Type 3 M-B) (Temporary) 2.000 0.000
EACH 0.000 0.00
106.75000 0.000 0.00
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0585 630-80341 *Construction Traffic Sign (Panel Size A) 14.000 7.000
EACH 0.000 0.00
10.67000 7.000 74.69
0590 630-80342 *Construction Traffic Sign (Panel Size B) 24.000 10.500
EACH 0.000 0.00
16.01000 10.500 168.11
0595 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 2.000
EACH 0.000 0.00
10.68000 2.000 21.36
0600 630-80344 *Construction Traffic Sign (Special) 590.000 57.920
SF 0.000 0.00
17.08000 57.920 989.27
0605 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
1,067.47000 1.000 1,067.47
0610 630-80356 *Advance Warning Flashing or Sequencing Arrow P anel (A 2.000 0.000
Type
ype) EACH 0.000 0.00
213.50000 0.000 0.00
0615 630-80360 *Drum Channelizing Device 100.000 30.000
EACH 0.000 0.00
10.67000 30.000 320.10
0620 630-80370 Concrete Barrier (Temporary) 996.000 498.000
LF 0.000 0.00
13.10000 498.000 6,523.80
0625 630-85010 *Impact Attenuator (Temporary) 4.000 2.000
EACH 0.000 0.00
2,065.74000 2.000 4,131.48
0630 700-70010 F/A Minor Contract Revisions 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70011 F/A Partnering 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0640 700-70016 F/A Fuel Cost Adjustment 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70019 F/A Asphalt Cement Cost Adjustment 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0650 700-70023 F/A On-The-Job Trainee 2,560.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655 700-70025 F/A Quality Incentive Payment 12,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660  700-70060 F/A Adjust Utilities 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665  700-70380 F/A Erosion Control 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 625-00001 Const Surveying (Hour) 50.000 18.000
HOUR 0.500 50.00
100.00000 18.500 1,850.00
1015 621-00400 Detour Brdg VECP - CO #3 1.000 0.900
EACH 0.000 0.00
198,006.90000 0.900 178,206.21
1020 900-00014 Added Item (Lump Sum)/ VECP - CO #3 Value Engin eering 1.000 0.237
Incentive
LS 0.000 0.00
17,367.06000 0.237 4,115.99
1025 900-00030 Erosion Control Liquidated Damages MCR 1 - Line Item 2 0.000 0.000
- CO#4
DAY -3.000 -2,625.00
875.00000 -3.000 -2,625.00
1030 900-00014 Added Item (Lump Sum)/ 3 in bypass 1.000 0.000
LS 1.000 10,200.00
10,200.00000 1.000 10,200.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
1035 900-00014 Added Item (Lump Sum)/ 8 inch Pipe 1.000 0.000
LS 1.000 6,500.00
6,500.00000 1.000 6,500.00
1040 900-00014 Added Item (Lump Sum)/ 6 inch HDPE 1.000 0.000
LS 1.000 2,300.00
2,300.00000 1.000 2,300.00
1045 900-00014 Added Item (Lump Sum)/ Sprinkler Taps 1.000 0.000
LS 1.000 3,900.00
3,900.00000 1.000 3,900.00
CAT 0250 CURRENT AMT $ 2,079,083.92 207,528.14 $ 1,059,872.51
CAT NO0350 BRIDGE L-05-E
0670 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
83,262.59000 1.000 83,262.59
0675 203-00060 Embankment Material (Complete In Place) 582.000 0.000
cY 523.800 2,639.95
5.04000 523.800 2,639.95
0680 206-00000 Structure Excavation 4,164.000 4,164.000
CY 0.000 0.00
13.88000 4,164.000 57,796.32
0685 206-00100 *Structure Backfill (Class 1) 2,530.000 0.000
cY 1,012.000 35,258.08
34.84000 1,012.000 35,258.08
0690 206-00200 Structure Backfill (Class 2) 929.000 0.000
cY 883.300 7,190.06
8.14000 883.300 7,190.06
0695 206-00360 *Mechanical Reinforcement of Soil 2,492.000 0.000
cY 996.800 3,857.62
3.87000 996.800 3,857.62
0700 206-00510 Filter Material (Class A) 157.000 0.000
cY 63.090 2,603.72
41.27000 63.090 2,603.72
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CAT NOO0350 BRIDGE L-05-E
0705 206-01781 *Shoring (Area 1) 1.000 0.900
LS 0.000 0.00
12,530.24000 0.900 11,277.22
0710 206-01782 *Shoring (Area 2) 1.000 0.900
LS 0.000 0.00
27,052.93000 0.900 24,347.64
0715 206-01783 *Shoring (Area 3) 1.000 0.900
LS 0.000 0.00
38,855.88000 0.900 34,970.29
0720 206-01784 *Shoring (Area 4) 1.000 0.900
LS 0.000 0.00
85,489.94000 0.900 76,940.95
0725 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
4,507.92000 1.000 4,507.92
0730 250-00050 *Monitoring Technician 40.000 39.000
HOUR 0.000 0.00
104.61000 39.000 4,079.79
0735 250-00110 *Health and Safety Officer 4.000 0.000
HOUR 0.000 0.00
117.42000 0.000 0.00
0740 250-00210 *Solid Waste Disposal 40.000 0.000
CcYy 0.000 0.00
44.83000 0.000 0.00
0745  250-00220 *Hazardous Waste Disposal 40.000 0.000
CcYy 0.000 0.00
48.04000 0.000 0.00
0750 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 151.000 0.000
TON 0.000 0.00
138.77000 0.000 0.00
0755  420-00112 Geotextile (Drainage) (Class 1) 932.000 0.000
SY 476.610 891.26
1.87000 476.610 891.26
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CAT NO0350 BRIDGE L-05-E
0755 MATERIAL ALLOWANCE 575.668
SY -294.390 -550.51
1.87000 281.278 525.99
0760 501-00200 *Steel Sheet Piling (Type II) 11,627.290 11,095.140
SF 532.150 24,654.51
46.33000 11,627.290 538,692.35
0760 MATERIAL ALLOWANCE Sheet Piling (Type I1) 0.112
SF -0.112 -5.17
46.33000 0.000 0.00
0760 MATERIAL ALLOWANCE Sheet Piling (Type I1) 4.869
SF -4.869 -225.59
46.33000 0.000 0.00
0765 506-00218 Riprap (18 Inch) 943.000 0.000
CcY 400.010 57,841.45
144.60000 400.010 57,841.45
0765 MATERIAL ALLOWANCE 18" RipRap 22.100
CcY -22.100 -3,195.66
144.60000 0.000 0.00
0770 512-00101 Bearing Device (Type I) 20.000 0.000
EACH 20.000 16,921.40
846.07000 20.000 16,921.40
0775 514-00200 *Pedestrian Railing (Steel) 68.000 0.000
LF 0.000 0.00
215.63000 0.000 0.00
0780 515-00120 *Waterproofing (Membrane) 932.000 0.000
SY 0.000 0.00
22.97000 0.000 0.00
0785 515-00400 *Concrete Sealer 164.000 0.000
SY 0.000 0.00
38.08000 0.000 0.00
0790 518-01005 Bridge Expansion Device (0-4 Inch)(with Snow PI ow 57.500 0.000
Plates)
LF 0.000 0.00
316.99000 0.000 0.00
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CAT NOO0350 BRIDGE L-05-E
0790 MATERIAL ALLOWANCE Expasion Devices 45.711
LF 0.000 0.00
316.99000 45.711 14,489.93
0795 601-03040 Concrete Class D (Bridge) 873.000 351.930
CcYy 366.920 123,281.45
335.99000 718.850 241,526.41
0800 601-40300 *Structural Concrete Coating 500.000 0.000
Sy 0.000 0.00
12.49000 0.000 0.00
0805  602-00000 *Reinforcing Steel 88,440.000 64,324.000
LB 24,116.000 20,257.44
0.84000 88,440.000 74,289.60
0805 MATERIAL ALLOWANCE Abutment Reinforcing 0.000
LB 0.000 0.00
0.84000 0.000 0.00
0810  602-00020 *Reinforcing Steel (Epoxy Coated) 63,610.000 0.000
LB 32,590.700 31,938.89
0.98000 32,590.700 31,938.89
0815 602-00060 *Reinforcing Steel Splice 0.000 0.000
EACH 0.000 0.00
20.14000 0.000 0.00
0820 605-83002 *Geocomposite Drain with Pipe 71.000 0.000
Sy 29.700 634.10
21.35000 29.700 634.10
0825 606-11032 *Bridge Rail Type 10M (Special) 343.000 0.000
LF 0.000 0.00
200.36000 0.000 0.00
0830 608-00026 *Concrete Bikeway (6 Inch) 96.000 0.000
Sy 0.000 0.00
54.44000 0.000 0.00
0835  613-00200 2 Inch Electrical Conduit 344.000 0.000
LF 0.000 0.00
10.21000 0.000 0.00
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CAT NO0350 BRIDGE L-05-E
0840 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 6,847.500 0.000
SF 6,847.500 400,647.23
58.51000 6,847.500 400,647.23
0840 MATERIAL ALLOWANCE Box Girders 1,029.243
SF -1,029.243 -60,221.00
58.51000 0.000 0.00
0840 MATERIAL ALLOWANCE Box Girders 4,628.124
SF -4,628.124 -270,791.51
58.51000 0.000 0.00
CAT0350 CURRENT AMT $  2,123,656.97 393,627.72 $ 1,727,130.76
CAT NO0351 WALL L-05-A
0845 203-00060 Embankment Material (Complete In Place) 30.000 0.000
CY 0.000 0.00
5.04000 0.000 0.00
0850 206-00000 Structure Excavation 232.000 116.000
cY 81.200 1,127.06
13.88000 197.200 2,737.14
0855 206-00100 *Structure Backfill (Class 1) 224.000 0.000
CcY 0.000 0.00
34.84000 0.000 0.00
0860 206-00360 *Mechanical Reinforcement of Soil 170.000 0.000
CY 0.000 0.00
3.87000 0.000 0.00
0865 504-04420 *Precast Panel Facing 566.000 0.000
SF 186.780 3,053.85
16.35000 186.780 3,053.85
0870 601-01050 *Concrete Class B (Wall) 3.000 0.000
CY 2.550 943.32
369.93000 2.550 943.32
0875 601-40300 *Structural Concrete Coating 41.000 0.000
SY 0.000 0.00
12.49000 0.000 0.00
CATO0351 CURRENT AMT $ 22,709.40 $ 512423 $ 6,734.31
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CAT NO0352 WALL L-05-B
0880 203-00060 Embankment Material (Complete In Place) 67.000 0.000
CcY 0.000 0.00
5.04000 0.000 0.00
0885 206-00000 Structure Excavation 751.000 563.250
CY 0.000 0.00
13.88000 563.250 7,817.91
0890 206-00100 *Structure Backfill (Class 1) 1,027.000 0.000
CY 0.000 0.00
34.84000 0.000 0.00
0895 206-00360 *Mechanical Reinforcement of Soil 760.000 0.000
CcY 0.000 0.00
3.87000 0.000 0.00
0900 504-04420 *Precast Panel Facing 2,594.000 0.000
SF 0.000 0.00
16.35000 0.000 0.00
0905 601-01050 *Concrete Class B (Wall) 10.000 0.000
CY 1.000 369.93
369.93000 1.000 369.93
0910 601-40300 *Structural Concrete Coating 234.000 0.000
SY 0.000 0.00
12.49000 0.000 0.00
0915 602-00020 *Reinforcing Steel (Epoxy Coated) 53.000 0.000
LB 5.300 5.19
0.98000 5.300 5.19
CAT0352 CURRENT AMT $ 98,569.24 375.12 $ 8,193.03
CAT NO0353 WALL L-05-C
0920 203-00060 Embankment Material (Complete In Place) 13.000 0.000
CY 0.000 0.00
5.04000 0.000 0.00
0925 206-00000 Structure Excavation 162.000 81.000
CcY 81.000 1,124.28
13.88000 162.000 2,248.56
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CAT NO0353 WALL L-05-C
0930 206-00100 *Structure Backfill (Class 1) 226.000 0.000
CY 0.000 0.00
34.84000 0.000 0.00
0935 206-00360 *Mechanical Reinforcement of Soil 170.000 0.000
CY 0.000 0.00
3.87000 0.000 0.00
0940 504-04420 *Precast Panel Facing 608.000 0.000
SF 304.000 4,970.40
16.35000 304.000 4,970.40
0945 601-01050 *Concrete Class B (Wall) 3.000 0.000
cY 3.000 1,109.79
369.93000 3.000 1,109.79
0950 601-40300 *Structural Concrete Coating 55.000 0.000
SY 0.000 0.00
12.49000 0.000 0.00
CAT0353 CURRENT AMT $ 22,583.36 7,204.47 $ 8,328.75
CAT NO0354 WALL L-05-D
0955 203-00060 Embankment Material (Complete In Place) 111.000 0.000
CcY 49.950 251.75
5.04000 49.950 251.75
0960 206-00000 Structure Excavation 2,268.000 1,701.000
cY 567.000 7,869.96
13.88000 2,268.000 31,479.84
0965 206-00100 *Structure Backfill (Class 1) 3,104.000 0.000
CY 1,396.800 48,664.51
34.84000 1,396.800 48,664.51
0970 206-00360 *Mechanical Reinforcement of Soil 2,080.000 0.000
cY 936.000 3,622.32
3.87000 936.000 3,622.32
0975 504-04420 *Precast Panel Facing 4,854.000 0.000
SF 2,184.300 35,713.31
16.35000 2,184.300 35,713.31
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CAT NO0354 WALL L-05-D
0980 601-01050 *Concrete Class B (Wall) 11.000 0.000
cY 7.700 2,848.46
369.93000 7.700 2,848.46
0985  601-40300 *Structural Concrete Coating 486.000 0.000
SY 0.000 0.00
12.49000 0.000 0.00
0990 602-00020 *Reinforcing Steel (Epoxy Coated) 15.000 0.000
LB 10.500 10.29
0.98000 10.500 10.29

CAT NO0450 BECE

0995  620-00002 Field Office (Class 2)

1000 620-00012 Field Laboratory (Class 2)

1005 620-00020 Sanitary Facility

CAT0354 CURRENT AMT $ 237,749.21

1.000
EACH
19,814.80000

1.000
EACH
15,440.34000

1.000
EACH
1,494.97000

CAT 0450 CURRENT AMT $

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

PROJECT TOTAL CURRENT AMT $ 4,621,102.21

98,980.60 $ 122,590.48

0.00
19,814.80

0.00
15,440.34

0.00
1,494.97

36,750.11 $

0.00 $ 36,750.11

712,840.28 $ 2,969,599.95



